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1. Introduction 
 
1. Since 2003, CTA has carried out agricultural information needs assessments in eight 
Pacific ACP countries1 and 12 Caribbean countries2. The Pacific studies commenced at the 
end of 2003, and were completed by mid-2005. The Caribbean studies were carried out in 
2005, with the sole exception of the Grenada study, which was carried out in early 2006. All 
studies were undertaken by in-country Regional Coordinators. The objectives of the studies 
were: 
 
• Identification of institutional needs for CTA’s products and services; 
• Identification of institutional needs for building capacity for information and 
communication management; 
• Identification of potential partners and beneficiaries in the agricultural sector; and 
• Collection of baseline data to facilitate subsequent monitoring activities. 
 
2. The resultant country reports all pointed to various deficiencies in the way agricultural 
information is managed and disseminated, the capacity of institutions and staff to handle 
information, and the lack of knowledge / awareness about CTA’s products and services3. 
Regional overview reports were prepared by the respective Regional Coordinators4. 
 
1.1 Objectives 
 
3. In January 2006, the Regional Coordinators for both sets of studies presented the main 
findings to CTA staff members in Wageningen, The Netherlands, and made recommendations 
for possible CTA interventions. In the ensuing discussions, concern was expressed about how 
best CTA could make the findings and recommendations operational, fashion a strategy to 
ensure their uptake in the planned Strategic Plan / Framework for Action 2007–2010, and 
monitor the resultant activities and output. CTA, therefore, needed to validate the findings 
and identify the priorities for the Centre’s intervention in countries, where it has a capacity 
and/or potential partners. 
 
4. As a result, the Regional Coordinators were asked by CTA to develop further their studies. 
The objective of the exercise was to contribute to economic development and poverty 
alleviation through capacity building in the area of agricultural information management and 
knowledge sharing. The specific objectives, in two Phases, were: 
 
Phase 1 
• To validate the findings of the ACP Caribbean and Pacific regional studies with a wider 
representative, cross-section of stakeholders in the regions; 
• To recommend possible strategic options for CTA to consider in the elaboration of its 
2007–2010 strategic plan. 
Phase 2 
• To lay the groundwork for the development of a framework for monitoring, evaluation 
and impact assessment. 
                                                     
1 Cook Islands, Fiji Islands, Marshall Islands, Palau, Papua New Guinea, Samoa, Solomon Islands and Tonga. 
2 Antigua & Barbuda, The Bahamas, Barbados, Belize, Dominica, Guyana, Jamaica, St Kitts & Nevis, St Lucia, St 
Vincent & The Grenadines, Suriname, and Trinidad & Tobago. 
3 All reports available on CTA’s virtual document library website, http://www.anancy.net. 
4 The Caribbean overview was completed in November 2005, and the Pacific overview in April 2006; both 
overviews are available on http://www.anancy.net. 
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5. In terms of validating the findings under Phase 1, a SWOT analysis was undertaken of all 
country reports in March 2006; in April 2006, Strategic Option Statements (SOS) were 
formulated for each country to capture the essence of the problem or opportunity, in such a 
way as to make it easy to prioritise the need. A strategic priority-setting exercise was carried 
out in 16 countries enlisting the support of in-country consultants in the Caribbean and Pacific 
in mid- to late-2006, involving 129 institutions and 332 persons. The findings from this 
exercise resulted in a joint report from the Regional Coordinators (April 2007), which 
identified four regional priority needs5: 
 
1. Information and communication management policy and planning. 
2. Audit of information resources and ICM/ICT capacity. 
3. Training in ICM and ICT 
4. Marketing CTA in the Caribbean and Pacific. 
 
6. Each priority need was encapsulated using CTA’s methodology for project profiles. This 
concluded Phase 1. 
 
7. Under Phase 2, the Regional Coordinators were required to prepare a document for CTA 
outlining the framework for collection and management of data and information needed to 
assist CTA officers implement, monitor and evaluate the interventions. Particular emphasis 
was to be given to data which can be used to assess impact. The four project profiles 
developed under Phase 1 are the basis for this exercise (see Annex 2). 
 
1.2 Approach 
 
8. To develop the framework, the Regional Coordinators adopted the following approach: 
 
1. Identification of core data and information that could assist CTA officers in 
preparing for interventions with administrators and technical personnel in countries 
of the Caribbean and the Pacific. 
2. Identification of core data and information which are necessary for implementing the 
list of activities in each project profile. 
3. Identification of likely sources of data and information, one of which should be the 
baseline data supplied in Annex II of the country reports (information needs 
assessments). 
4. Formulation of a systematic approach which CTA could take in monitoring and 
evaluating the impact of the project.  
5. Analysis of the desired outputs of each profile in terms of indicators that could be 
used to assess achievement and impact. 
6. Formulation of an approach by which the data will be systematically updated at the 
national and/or CTA level. 
 
9. The framework report is structured as follows: 
 
• Section 2 – Project development. Core data and information required. 
• Section 3 – Project profiles. Four project profiles are used to illustrate the proposed 
framework for capturing information and data in support of the implementation, 
monitoring and evaluation of CTA interventions with reference to identified priority 
needs. Each profile is presented as a separate sub-section, under the following headings: 
                                                     
5 Originally, only three strategic options were anticipated, but with the closeness of the third and fourth priority, it 
was decided to extend to four recommended options. 
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o Section 3.1 – Project Implementation. Specific core data and information 
needed to implement the four project profiles; 
o Section 3.2 – Monitoring and Evaluation. Specific core data and 
information likely to be needed to monitor and evaluate the four projects; 
o Section 3.3 – Impact Assessment. Specific core data and information 
needed to assess the impact of the four projects. 
• Section 4 – Updating. Mechanisms for maintaining the currency of data and information. 
 
2. Project development 
  
10. Before planning any interventions outside of an organisation, it is generally accepted 
practice to acquire relevant data and information on the country and institution concerned. 
Since the focus for CTA is on agricultural and rural cooperation, it follows that country 
information related to these subject matters are important in preparing for interventions in 
Caribbean and Pacific countries. 
 
11. While it is the natural tendency to collect as much data and information when there is an 
opportunity to do so, it often defeats the purpose for which an original exercise was intended. 
This action results in information that is not relevant, not used and creates clutter whether in a 
manual or electronic data base. Therefore the Regional Coordinators have identified core data 
and information that are directly relevant to the preparation for country/institutional 
interventions. 
 
Below are seven core categories of data and information which have been identified: 
 
a. Geographic information:  
• Location (latitude and longitude coordinates) 
• Topographical description 
• Climate, soils and hydrology 
b. Demographic data: 
• Location (in terms of regions/counties/parishes) of the farming and rural 
community 
• Size of the agricultural population 
• Data on the age structure of the farmers 
• Number and percentage of women engaged in farming.  
c. Agricultural land use: 
• Acreage of farmed land: tree crops, fruit crops, vegetables 
• Acreage under forest cover 
• Overview of major characteristics of current agricultural systems 
d. Agriculture in the economy 
• Contribution (%) to GDP 
• Production data for major agricultural commodities (inclusive of plantation crops, 
fruit crops, vegetables, livestock, fishery, timber 
• Number and type of agro-processing industries linked to farm produce 
• Production data for agricultural exports 
• Major trading partners for agricultural produce 
e. Sectoral policy related to agriculture, fisheries and forests  
f. Telecommunication services  
• Telephone penetration (% of population with access to telephones) 
• Types of Internet access available (dial-up, high-speed)  
• Percentage of the population with access to computers 
• Broadcast media and percentage of the country covered (particularly rural areas 
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g.  Institutions that comprise the agricultural sector  
• Number 
• Name 
• Complete contact address 
• Mandate 
• Target group. 
 
12. It is desirable that such data and information be readily accessible to project officers 
across the Centre. The idea would be that no matter how the data and information are 
collected, that it is the responsibility of each CTA officer to ensure that the information is in 
some way documented and stored so that it is accessible. This is particularly true of reports 
and other documentary evidence. A standardised institutional approach to data and 
information management will need to be developed within CTA. In those instances where the 
data and information obtained are subject to constant change, such as GDP amounts and trade 
figures, and are accessible via web sites on the Internet, all that is required is that the URL be 
captured, along with a brief summary of what is available at the site. More information on this 
is included in Section 4, Updating. 
 
3. Project profiles 
 
13. The four project profiles being used as demonstrators of the framework are: 
 
1. Information and communication management policy and planning. 
2. Audit of information resources and ICM/ICT capacity. 
3. Training in ICM and ICT 
4. Marketing CTA in the Caribbean and Pacific. 
 
14. All four project profiles are included as Annex 2 of this report. Each profile comprises the 
background, problems, beneficiaries, overall objective, project purpose, results and activities. 
In the sub-sections below, for each project profile are listed activities and the core 
data/information required, plus potential sources, under Project Implementation; the results 
with suggested indicators and potential sources under Monitoring & Evaluation; and finally, 
the project purpose is restated, with suggested indicators and potential sources under Impact 
Assessment. 
 
15. The numbering system deployed in the tables reflects the three levels, with ‘PP’ referring 
to ‘Project Profile, R to ‘Results’ and A to ‘Activities’. For example, PP3-1-2c comprises the 
project profile (PP3), the level (1 – project implementation) and data/information needed for a 
specific activity (2c – Activity 2, third set of data/information needed). This numbering 
system was adopted in anticipation of CTA using a database to manage projects, and the 
consequent need to identify each element in a project. 
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3.1 Project Profile 1: ICM policy and planning (Annex 2.1) 
 
Project purpose Appropriate, strategic and relevant ICM policies and plans formulated 
and adopted by stakeholders in the agriculture sector 
Results 1. Well-formulated, articulated ICM policies and plans among 
stakeholders [A1, A2, A3, A4] 
2. Better supported and well-resourced ICM capacity among 
stakeholders [A1, A4] 
3. Improved access by stakeholders to timely, relevant and appropriate 
information [A4] 
Activities 1. Identify and/or develop tools and methodologies for formulating ICM 
policies and strategies at the institutional level [R1, R2] 
2. Organise one workshop in each participating country to promote the 
idea of effective ICM policies and strategies [R1] 
3. Follow-up workshops with those institutions which express interest 
in and are willing to follow the process to develop ICM policies and 
strategies [R1] 
4. Monitor the impact of ICM policies and strategies in terms of 
resources for and outcomes of ICM activities at the institutional and 
national level [R1, R2, R3] 
 
3.1.1 Project implementation – core data & information required; sources 
 
Activity 1. Identify and/or develop tools and methodologies for formulating ICM policies and 
strategies at the institutional level. 
 
16. This activity will take place at CTA Headquarters and will be undertaken by CTA 
officers. Although, given that this is essentially a desk study, it could be carried out anywhere. 
The intent is to find out exactly what tools and methodologies are already available which 
could be deployed (or amended then deployed) to support the workshops under Activities 2 
and 3. All documents and evidence gathered, whether electronically or manually, is 
documented and tagged, then stored electronically. Essentially, what is envisaged is a system 
implemented within CTA to make it easy both to capture and access information and data. 
Such a system should ensure that the tagging (indexing) and documenting of assets to be 
added to the system can be done quickly and efficiently, and with minimal training. 
 
Activity 1 Identify and/or develop tools and methodologies for formulating ICM policies and strategies 
at the institutional level 
Core data / information required Sources Refer 
PP1-1-1a Literature on ICM policy development CTA’s own reports, databases  
 Bibliographic databases e.g. 
AGRIS, CAB Abstracts, LISA 
 
PP1-1-1b Tools and methodologies for formulating 
ICM policies & strategies 
CTA RBOs  
PP1-1-1c Examples of well-formulated ICM 
policies and strategies 
CTA partner institutions at the 
international level, e.g. CGIAR, 
FAO 
 
PP1-1-1d Examples (stories) of successful 
outcomes achieved through effective ICM policy 
and strategies 
CTA partner institutions at the 
international level, e.g. CGIAR, 
FAO 
 
PP1-1-1e Availability of resource personnel in 
ACP/EU countries, plus contact details, 
considered experts in this field 
CTA’s own expert register  
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Activity 2. Organise one workshop in each participating country to promote the idea of 
effective ICM policies and strategies. 
 
17. This activity will be undertaken in participating countries in the Caribbean and Pacific. 
The intent is to raise awareness of the role that an effective ICM policy and strategy can play 
in helping institutions meet their stated organisational and strategic objectives. Therefore, this 
activity is as much a marketing exercise as it is educational.  
 
Activity 2 Organise one workshop in each participating country to promote the idea of effective ICM 
policies and strategies 
Core data / information required Sources Refer6 
PP1-1-2a Basic data on each country Country Report Annex 2 CR2 
PP1-1-2b Basic data and information on active R 
& D institutions in the agriculture/natural resources 
sector in each country 
Country Report Annex 3 CR3 
PP1-1-2c Names and contact details of heads of 
institutions and responsible officers from those 
institutions to be invited 
RBOs, CTA’s own staff, resource 
personnel 
 
PP1-1-2d Information on previous policy-type 
workshops and meetings, whether sponsored by 
CTA or not 
CTA’s own reports, databases, 
RBOs, lead institutions 
 
PP1-1-2e Policies or plans relating to ICM in 
institutional documents 
Institutional policies and plans CR 
PP1-1-2f Information on national capacity and 
institutional ICM capacity (numbers of staff, 
qualifications, experience, budget allocations, brief 
overview of information activities by each 
institution) 
Country Report Annex 3 CR3 
PP1-1-2g Information on possible venues (and the 
technical capacity), workshop organisers, 
transport and accommodation options 
RBOs, CTA’s own staff, resource 
personnel 
 
 
Activity 3. Follow-up workshops with those institutions which express an interest in and are 
willing to follow the process to develop ICM policies and strategies. 
 
18. This activity will deliver the tools and methodologies necessary to enable each 
participating institution to articulate ICM policy and determine appropriate strategies to 
implement the policy. The workshop/s could be implemented at the national, sub-national or 
institutional level, depending on numbers expected and the most appropriate solution. 
 
Activity 3 Follow-up workshops with those institutions which express an interest in and are willing to 
follow the process to develop ICM policies and strategies 
Core data / information required Sources Refer 
PP1-1-3a Confirmation of an institution’s 
willingness to participate 
Letter of confirmation  
PP1-1-3b Up to date list of people to attend, 
including their title, and information on their 
responsibilities, educational qualifications and 
experience 
Participating institution  
                                                     
6 The ‘Country Reports’ referred to here are those contained in the reports of the agricultural information needs 
assessments in the Caribbean and Pacific, 2004 to 2005. See Annex 3, References, for a complete listing. 
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PP1-1-3c At the institutional level, information on 
ICM budgets and resources, overall institutional 
objectives, ICM outputs (e.g. libraries, 
publications, radio broadcasts, farmer field days) 
Participating institution  
 
Activity 4. Monitor the impact of ICM policies and strategies in terms of resources for and 
outcomes of ICM activities at the institutional and national level. 
 
19. This activity will take place over a period of time. In the first instance, changes to the 
policy environment will be monitored by staff at CTA based on information supplied by the 
participating institutions (see below). It would be good to encourage the development of a 
framework for monitoring and evaluation at the institutional level. Secondly, changes to 
inputs and outputs in relation to ICM will be monitored, and the impact of these changes will 
be assessed in terms of results. Again, this monitoring will be encouraged at the institutional 
level as much as to satisfy CTA project assessment requirements. 
 
Activity 4 Monitor the impact of ICM policies and strategies in terms of resources for and outcomes of 
ICM activities at the institutional and national level 
Core data / information required Sources Refer 
PP1-1-4a Information on policy related to ICM Participating institution – policy 
document 
 
PP1-1-4b Data on budget and resource allocation 
within each participating institution 
Participating institution – budget, 
staffing, infrastructure 
 
PP1-1-4c Information and communication services 
and products 
Participating institution – ICM 
outputs 
 
PP1-1-4d Information on the impact of ICM 
activities on target audiences; in particular, stories 
of positive change that results in an improvement 
in practice, wellbeing or income generation 
Rapid rural appraisals, ‘stories’ 
from beneficiaries, sectoral 
studies 
 
 
3.1.2 Monitoring and evaluation – core data & information required; sources 
 
20. Monitoring and evaluating the interventions places as much focus on project 
implementation as it does on results being achieved. It is useful to note that monitoring and 
evaluation takes place continuously from the point the intervention is launched until at least 
the last workshop, visit or product is completed. It serves two main purposes: to ensure that 
the intervention is ‘on track’; and to begin to assess the extent to which the results have been 
or are being achieved. If there is any slippage between activity and result, then knowing about 
this earlier is more useful than finding out later. Thus, in addition to the data and information 
acquired during the project implementation stage, the following data and information will be 
collected to determine the progress made. 
 
Result 1. Well-formulated, articulated ICM policies and plans among stakeholders. 
 
Suggested indicators Sources Refer 
PP1-2-1a ICM policy and plan Participating institution  
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Result 2. Better supported and well-resourced ICM capacity among stakeholders. 
 
Suggested indicators Sources Refer 
PP1-2-2a Staffing levels (technical capacity, 
number of staff, suitability for task) 
Participating institution  
PP1-2-2b Availability of resources (capacity of 
physical to meet operational objectives; availability 
of operational budgets) 
Participating institution – survey 
staff, accounts 
 
 
Result 3. Improved access by stakeholders to timely, relevant and appropriate information. 
 
Suggested indicators Sources Refer 
PP1-2-3a User feedback on information received 
using specially designed response cards 
Participating institution – feedback 
forms 
 
PP1-2-3b Anecdotes which illustrate the degree of 
timeliness, appropriateness and relevance of 
information received by the user 
Participating institution – 
anecdotal records 
 
PP1-2-3b Increased client interaction and 
information exchange 
Participating institution – records  
 
3.1.3 Impact assessment – core data & information required; sources 
 
21. Assessing impact is done at the level of project purpose, to assess the extent to which the 
project purpose has been achieved by comparing the project purpose to the project results. 
Specifically, what is being sought is confirmation that the project purpose has been achieved. 
However, it is not uncommon that along the way, other outcomes, equally beneficial, have 
been achieved. This is also a time to reflect on the background to the project intervention, and 
to assess the extent to which the situation described has been ameliorated. Capturing data and 
information on all results will be very useful to CTA. 
 
Project purpose: Appropriate, strategic and relevant ICM policies and plans formulated and 
adopted by stakeholders in the agriculture sector. 
 
Suggested indicators Sources Refer 
PP1-3a Appropriate, strategic and relevant ICM 
policies and plans formulated 
Participating institution – policies, 
plans and strategic documents, 
surveys (to assess relevance), 
annual reports 
 
PP1-3b Improvement in the amount of funds and 
resources allocated to ICM activities, as a 
percentage of the whole. 
Participating institution – budget 
documents 
 
PP1-3c Information on the impact of strategic 
interventions on target audiences by the 
participating institutions – for example, new or 
amended practices adopted, increase in income, 
improvement in farming practices 
Rapid rural appraisal, production 
surveys, household income 
surveys 
 
 11
3.2 Project Profile 2: Audit of information resources and ICM/ICT 
capacity (Annex 2.2) 
 
Project purpose With a focus on existing, usable information resources and institutional 
capacity, institutions are encouraged to develop collaborative 
partnerships to provide better access to and use of agricultural 
information resources 
Results 1. Increased knowledge among stakeholders about ICM/ICT capacity, 
and of its limitations/needs [A3] 
2. Increased awareness among stakeholders of opportunities for 
sharing and exchanging information and data [A5] 
3. Increased ability to conduct information and data audits [A1, A2, A4] 
Activities 1. Develop tools and methodologies for surveying, quantifying and 
evaluating information and data resources [link CTA KM] [R3] 
2. Organise one workshop in each participating country to develop 
skills and roll out methodologies [R3] 
3. Implement audit [R1, R3] 
4. Collate data and information within institutions [link CTA KM] [R3] 
5. Organise follow-up debriefing/strategising session to discuss 
findings, identify activities and products (e.g. directories, web sites) 
[R2] 
6. Develop marketing plan for products and services [R2] 
 
3.2.1 Project implementation – core data & information required; sources 
 
Activity 1. Develop tools and methodologies for surveying, quantifying and evaluating 
information and data resources. 
 
22. This activity will take place at CTA Headquarters and will be undertaken by CTA 
officers. Although, given that this is essentially a desk study, it could be carried out anywhere. 
The intent is to find out exactly what tools and methodologies are already available which 
could be deployed (or amended then deployed) to support the workshop under Activity 2 and 
audit implementation (Activity 3). All documents and evidence gathered, documented and 
tagged, then stored electronically. Essentially, what is envisaged is a system implemented 
within CTA to make it easy both to capture and access information and data. Such a system 
should ensure that the tagging (indexing) and documenting of assets to be added to the system 
can be done quickly and efficiently, and with minimal training. 
 
Activity 1 Develop tools and methodologies for surveying, quantifying and evaluating information and 
data resources 
Core data / information required Sources Refer 
PP2-1-1a Literature on surveying, quantifying and 
evaluating data and information resources 
CTA’s own reports, databases  
 Bibliographic databases e.g. 
AGRIS, CAB Abstracts, LISA 
 
PP2-1-1b Tools and methodologies for information 
auditing 
CTA  
PP2-1-1c Examples (stories) of successful 
outcomes achieved by auditing data and 
information resources 
CTA partner institutions at the 
international level, e.g. CGIAR, 
FAO 
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PP2-1-1d Availability of resource personnel in 
ACP/EU countries, plus contact details, 
considered experts in this field 
CTA’s own expert register  
 
Activity 2. Organise one workshop in each participating country to develop skills and roll 
out methodologies. 
 
23. This activity will be undertaken in participating countries in the Caribbean and Pacific. 
The intent is to raise awareness of the fact that many data and information resources exist in 
various institutions throughout the country but outside a few people, are largely unknown or 
inaccessible. Therefore, this activity is as much a marketing exercise as it is educational. On 
the educational front, it will be necessary to ensure that no matter the capacity of staff, they 
have the confidence and skills necessary to conduct the audits, and, critically, management 
support for this to happen (otherwise access will be denied). 
 
Activity 2 Organise one workshop in each participating country to develop skills and roll out 
methodologies 
Core data / information required Sources Refer7 
PP2-1-2a Basic data on each country Country Report Annex 2 CR2 
PP2-1-2b Basic data and information on active R 
& D institutions in the agriculture/natural resources 
sector in each country 
Country Report Annex 3 CR3 
PP2-1-2c Names and contact details of institutions 
to be invited 
RBOs, CTA’s own staff, resource 
personnel 
 
PP2-1-2d Information on previous information 
audits, ICM workshops and meetings, whether 
sponsored by CTA or not 
CTA’s own reports, databases, 
RBOs, lead institutions 
 
PP2-1-2e Information on national capacity and 
institutional ICM capacity (numbers of staff, 
qualifications, experience, budget allocations, brief 
overview of information activities by each 
institution) 
Country Report Annex 3 CR3 
PP2-1-2f Information on possible venues (and the 
technical capacity), workshop organisers, 
transport and accommodation options 
RBOs, CTA’s own staff, resource 
personnel 
 
 
Activity 3. Implement audit. 
 
24. This activity will undertake the actual audit, and will take place over a period of time. In 
the first instance, CTA will work with one or two institutions as a pilot, and to ensure that the 
methodology and approach are appropriate. An essential feature of this activity is that whilst 
staff of each institution is responsible for carrying out the audit, they will be supported by one 
or more ‘mentors’ at national or international level, including CTA staff; the mentors are 
individuals with good experience in information auditing and, preferably, are keenly aware of 
the environment in which the audit will take place. When problems are encountered, the staff 
implementing the audit should feel that they can call on the mentors for help.  
 
                                                     
7 The ‘Country Reports’ referred to here are those contained in the reports of the agricultural information needs 
assessments in the Caribbean and Pacific, 2004 to 2005. See Annex 3, References, for a complete listing. 
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Activity 3 Implement audit 
Core data / information required Sources Refer 
PP2-1-3a An initial idea of where data and 
information resources reside within institutions, 
and access issues 
Participating institution – staff, 
internal reports 
 
 
Activity 4. Collate data and information within institutions. 
 
25. This activity will take place over a period of time, the end result of which will be a report 
that discusses comprehensively the findings such that other participating institutions can 
appreciate the discoveries. 
 
Activity 4 Collate data and information within institutions 
Core data / information required Sources Refer 
PP2-1-4a Guidelines on report writing CTA  
PP2-1-4b Resultant reports Participating institutions  
 
Activity 5. Organise follow-up debriefing/strategising session to discuss findings, identify 
activities and products (e.g. directories, web sites). 
 
26. This activity will take place once the audits have been completed and the information 
collated. This is a very good opportunity not only to look at the findings, but also to think 
ahead, to determine what resources can be made available and in what form, as well as to 
consider how the currency of the data and information can be maintained. As a national 
workshop, it is also, probably, the first time multiple institutions will have considered 
collectively just what they could do as a group or network, to improve access to information 
for all target groups as well as their own staff. 
 
Activity 5 Organise follow-up debriefing/strategising session to discuss findings, identify activities and 
products (e.g. directories, web sites) 
Core data / information required Sources Refer 
PP2-1-5a Information on attendees Participating institution  
 
Activity 6. Develop marketing plan for products and services. 
 
27. This activity will take place at the same time as Activity 5. To ensure that the findings of 
the audit do not simply lie, lifeless, in a report, it will be essential to consider how the 
resources that have been identified can be put to work. In other words, the marketing plan is 
about determining audiences, levels of access, form of access. Some data and information will 
not be accessible outside of an institution. However, it is essential that those data and 
information that are sharable are identified and a strategy (marketing plan) is formulated for 
their use, both within institutions and between institutions. This activity is very much linked 
to the previous one, Activity 5. 
 
Activity 6 Develop marketing plan for products and services 
Core data / information required Sources Refer 
PP2-1-6a Marketing plan Participating institutions  
PP2-1-6b Promotional material Participating institutions  
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3.2.2 Monitoring and evaluation – core data & information required; sources 
 
28. Monitoring and evaluating the interventions places as much focus on project 
implementation as it does on results being achieved. It is useful to note that monitoring and 
evaluation takes place continuously from the point the intervention is launched until at least 
the last workshop, visit or product is completed. It serves two main purposes: to ensure that 
the intervention is ‘on track’; and to begin to assess the extent to which the results have been 
or are being achieved. If there is any slippage between activity and result, then knowing about 
this earlier is more useful than finding out later. Thus, in addition to the data and information 
acquired during the project implementation stage, the following data and information will be 
collected to determine the progress made. 
 
Result 1. Increased knowledge among stakeholders about ICM/ICT capacity, and of its 
limitations/needs. 
 
Suggested indicators Sources Refer 
PP2-2-1a Knowledge about ICM/ICT capacity at 
the institutional level 
Participating institution – survey, 
report of ICM/ICT capacity and 
strategies for improvement 
 
 
Result 2. Increased awareness among stakeholders of opportunities for sharing and 
exchanging information and data. 
 
Suggested indicators Sources Refer 
PP2-2-2a Increased awareness of information and 
data at other institutions 
Participating institution – survey  
PP2-2-2b Meetings held and decisions reached at 
the multiple institutional level 
Participating institution – reports 
of meetings 
 
PP2-2-2c Sharing arrangements and exchange of 
data 
Participating institutions – 
agreements between institutions, 
records 
 
 
Result 3. Increased ability to conduct information and data audits. 
 
Suggested indicators Sources Refer 
PP2-2-3a Audits completed Participating institution – 
information audit reports 
 
PP2-2-3b Assessment of conduct of the audits 
and subsequent reports 
Independent observers, mentors’ 
reports 
 
 
3.2.3 Impact assessment – core data & information required; sources 
 
29. Assessing impact is done at the level of project purpose, to assess the extent to which the 
project purpose has been achieved by comparing the project purpose to the project results. 
However, it is not uncommon that along the way, other results, equally beneficial, have been 
achieved. This is also a time to reflect on the background to the project intervention, and to 
assess the extent to which the situation described has been ameliorated. Capturing data and 
information on all outcomes will be very useful to CTA. 
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Project purpose: With the focus on existing, usable information resources and institutional 
capacity, institutions are encouraged to develop collaborative partnerships to provide better 
access to and use of agricultural information resources. 
 
Suggested indicators Sources Refer 
PP2-3a Development of a collaborative 
partnership between institutions 
Document outlining partnership 
arrangements (e.g. networks), 
promotional material 
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3.3 Project Profile 3: Training in ICM and ICT (Annex 2.3) 
 
Project purpose To strengthen the capacity of service providers and to upgrade their 
knowledge in the use of new ICTs in disseminating information to 
farmers and rural communities 
Results 1. Increased technical knowledge among line staff about the 
application of ICM and ICTs for the generation of improved 
information products and services [A1] 
2. A cadre of personnel trained in the writing, production and 
dissemination of extension material for specific target groups [A2] 
3. A written memorandum of understanding committing the group of 
institutions which participated in the national/regional workshops to  
initiate and/or strengthen existing national networks for the provision 
of information products and services to rural communities [A3]    
 
Activities 1. Organise national workshops that will educate personnel in ICM 
principles and in the application of ICTs in the collection, 
organization, management and dissemination of agricultural data 
and information [R1] 
2. Organise regional workshops for personnel responsible for the 
preparation of different types of audio-visual material for different 
levels of audiences, to be followed by hands-on sessions at the 
national level incorporating other resource personnel e.g. graphic 
artists, copy editors and printers [R2] 
3. CTA to host/facilitate follow-up inaugural national meetings of 
stakeholder organizations which participated in the above 
workshops [R3] 
 
3.3.1 Project implementation – core data & information required; sources 
 
Activity 1. Organise national workshops that will educate personnel in ICM principles and in 
the application of ICTs in the collection, organisation, management and dissemination of 
agricultural data and information. 
 
Activity 1 Organise national workshops that will educate personnel in ICM principles and in the 
application of ICTs in the collection, organisation, management and dissemination of agricultural data 
and information 
Core data / information required Sources Refer8 
PP3-1-1a Basic data on each country Country Report Annex 2 CR2 
PP3-1-1b Basic data and information on active R 
& D institutions in the agriculture/natural resources 
sector in each country 
Country Report Annex 3 CR3 
PP3-1-1c Courses offered in ICM and ICT in 
Caribbean and Pacific regions within the previous 
three years 
RBO, CTA  
PP3-1-1d Resource personnel in EU and ACP 
countries with education and experience in ICM 
and ICT training 
CTA’s own database of experts  
PP3-1-1e National agricultural institutions with 
established departments responsible for 
information management 
Country Report Annexes 2 and 3, 
and RBO and partner institutions 
(for updated information) 
CR2 
CR3 
 
                                                     
8 The ‘Country Reports’ referred to here are those contained in the reports of the agricultural information needs 
assessments in the Caribbean and Pacific, 2004 to 2005. See Annex 3, References, for a complete listing. 
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Activity 2. Organise regional workshops for personnel responsible for the preparation of 
different types of audio-visual material for different target groups, to be followed by hands-on 
sessions at the national level incorporating other resource personnel, e.g. graphic artists, 
copy editors and printers. 
 
Activity 2 Organise regional workshops for personnel responsible for the preparation of different types 
of audio-visual material for different target groups, to be followed by hands-on sessions at the national 
level incorporating other resource personnel, e.g. graphic artists, copy editors and printers 
Core data / information required Sources Refer 
PP3-1-2a Information on target audiences for AV 
presentation (incl. level of education, age 
structure, and current activities and mandates) 
Participants  
PP3-1-2b Prior attendance at training courses 
and/or workshops on preparation of AV materials 
(title of course/workshop) 
Participants, CTA’s own database  
PP3-1-2c AV resources i.e. equipment available to 
participants 
Participants  
PP3-1-2d Titles and sponsors of writing 
workshops held at the national level 
Participants  
PP3-1-2e Experience of prospective participants 
in writing scripts, use of AV equipment 
Participants  
PP3-1-2f Names and contact addresses of AV 
firms in the region that are willing to facilitate 
practical demonstrations or visits during the 
workshop 
RBO  
PP3-1-2g Resource personnel at the national and 
regional levels who could participate in the 
planning, preparation and delivery of course 
material 
RBO  
PP3-1-2h Portfolio of best practices in ACP 
countries for use in demonstrations 
CTA  
 
Activity 3. CTA to host/facilitate follow-up inaugural national meetings of stakeholder 
organizations which participated in the above workshops. 
 
Activity 3 CTA to host/facilitate follow-up inaugural national meetings of stakeholder organizations 
which participated in the above workshops 
Core data / information required Sources Refer 
PP3-1-3a Names and contact addresses of 
organisations and attendees at national and 
regional workshops 
Partners institutions, RBO  
PP3-1-3b Names and contact addresses of 
partner organisations / ministries of agriculture in 
each territory to facilitate ‘on the ground’ 
arrangements for national workshops 
Partner institutions, RBO  
 
3.3.2 Monitoring and evaluation – core data & information required; sources 
 
30. Monitoring and evaluating the interventions places as much focus on project 
implementation as it does on results being achieved. It is useful to note that monitoring and 
evaluation takes place continuously from the point the intervention is launched until at least 
the last workshop, visit or product is completed. It serves two main purposes: to ensure that 
the intervention is ‘on track’; and to begin to assess the extent to which the results have been 
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or are being achieved. If there is any slippage between activity and result, then knowing about 
this earlier is more useful than finding out later. Thus, in addition to the data and information 
acquired during the project implementation stage, the following data and information will be 
collected to determine the progress made. 
 
Result 1. Increased technical knowledge among line staff about the application of ICM and 
ICTs for the generation of improved information products and services. 
 
Suggested indicators Sources Refer 
PP3-2-1a Number and profile description of new 
information products and/or services introduced 
after exposure to course content 
Participating institution  
PP3-2-1b Number of existing information products 
and services which have been improved as a 
result of new knowledge gained during ICM/ICT 
workshops. Description of improvements made 
Participating institution  
PP3-2-1c Number and description of new 
methods and procedures which have been 
introduced to improve the management of 
information within the information unit 
Participating institution  
PP3-2-1d Percentage of participants who have 
been able to train other line staff in some aspect of 
ICM and ICTs 
Participating institution  
PP3-2-1e Statistics on web use, in particular 
CTA’s web site among others 
Participating institution, CTA  
 
Result 2. A cadre of personnel trained in the writing, production and dissemination of 
extension material for specific target groups. 
 
Suggested indicators Sources Refer 
PP3-2-2a Number and samples of audiovisual 
material produced after exposure to course 
content incorporating national or regional applied 
research results to local crops and livestock 
Participating institution  
PP3-2-2b Percentage of farming community 
reached after use made of new ICTs for the 
dissemination of information 
Participating institution  
PP3-2-2c Identification of improvements in 
farming techniques or the introduction of new 
crops by farmers as a result of new audiovisual 
material produced by extension workers after 
exposure to updates in audiovisual production and 
techniques and/or networking with other 
professionals working in graphic arts in other 
countries in the region 
Participating institution  
PP3-2-2d Percentage of participants who have 
been able to train others in some aspect of writing, 
production and dissemination of extension 
material 
Participating institution  
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Result 3. A written memorandum of understanding committing the group of institutions which 
participated in the national/regional workshops, to initiate and/or strengthen existing 
national networks for the provision of information products and services to rural 
communities. 
 
Suggested indicators Sources Refer 
PP3-2-3a Memorandum of Understanding signed Signed memorandum  
 
3.3.3 Impact assessment – core data & information required; sources 
 
31. Assessing impact is done at the level of project purpose, to assess the extent to which the 
project purpose has been achieved by comparing the project purpose to the project results. 
However, it is not uncommon that along the way, other results, equally beneficial, have been 
achieved. This is also a time to reflect on the background to the project intervention, and to 
assess the extent to which the situation described has been ameliorated. Capturing data and 
information on all outcomes will be very useful to CTA. 
 
Project purpose: To strengthen the capacity of service providers and to upgrade their 
knowledge in the use of new ICTs in disseminating information to farmers and rural 
communities. 
 
Suggested indicators Sources Refer 
PP3-3a Improved ICT capacity of institutions Partner institutions – reports  
PP3-3b Use of ICTs in disseminating information 
to farmers and rural communities 
Partner institutions – surveys, 
reports, information products 
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3.4 Project Profile 4: Marketing CTA in the Caribbean and Pacific 
(Annex 2.4) 
 
Project purpose Repositioning of CTA at the national and regional levels to create an 
impact as a visible and dynamic institution that is proactive and 
responsive to agricultural information needs 
Results 1. Increased knowledge and up-to-date information about the focus of  
planned agricultural programmes in each region [A1] 
2. Increased direct association by CTA with national agricultural 
partners and beneficiaries [A1] 
3. Increased knowledge by CTA of relevant work programmes of other 
donor organisations in the regions [A1] 
4. A marketing plan [A2] 
Activities 1. Establish a CTA presence at national and regional agricultural 
planning meetings in order to forge strong collaborative links with 
planners and donors operating in the regions [R1, R2 & R3] 
2. Formulate and implement a strategic marketing plan for each region 
[R4] 
 
3.4.1 Project implementation – core data & information required; sources 
 
Activity 1. Establish a CTA presence at national and regional agricultural planning meetings 
in order to forge strong collaborative links with planners and donors operating in the 
Caribbean and Pacific regions. 
 
Activity 1 Establish a CTA presence at national and regional agricultural planning meetings in order to 
forge strong collaborative links with planners and donors operating in the Caribbean and Pacific 
regions 
Core data / information required Sources Refer 
PP4-1-1a Dates and agenda for regional 
agricultural planning meetings 
Web sites of hosting institutions, 
RBOs 
 
PP4-1-1b Titles of proposals and titles of ongoing 
projects and prospective funders 
Web sites of donor agencies, 
partner institutions, RBOs 
 
 
Activity 2. Formulate and implement a strategic marketing plan for each region. 
 
Activity 2 Formulate and implement a strategic marketing plan for each region 
Core data / information required Sources Refer 
PP4-1-2a Results (data and information) of an 
internal marketing audit 
CTA  
PP4-1-2b Descriptive analysis of the salient 
features of planned national and regional 
agricultural programmes 
Regional agricultural planning 
organisations – reports; partner 
institutions; RBOs 
 
PP4-1-2c Descriptive analysis of the policies of 
competing donors operating in the regions 
Web sites of donor organisations  
PP4-1-2d Results of a portfolio analysis of CTA’s 
products and services 
CTA – internal reports and 
strategic planning documents 
 
PP4-1-2e Critical success factors CTA – strategic planning 
documents 
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3.4.2 Monitoring and evaluation – core data & information required; sources 
 
32. Monitoring and evaluating the interventions places as much focus on project implement-
ation as it does on results being achieved. It is useful to note that monitoring and evaluation 
takes place continuously from the point the intervention is launched until at least the last 
workshop, visit or product is completed. It serves two main purposes: to ensure that the 
intervention is ‘on track’; and to begin to assess the extent to which the results have been or 
are being achieved. If there is any slippage between activity and result, then knowing about 
this earlier is more useful than finding out later. Thus, in addition to the data and information 
acquired during the project implementation stage, the following data and information will be 
collected to determine the progress made. 
 
Result 1. Increased knowledge and up-to-date information about the focus of planned 
agricultural programmes in each region. 
 
Suggested indicators Sources Refer 
PP4-2-1a Inclusion of selected current regional 
programmes in work plans of CTA’s 
divisions/departments 
CTA  
PP4-2-1b Expansion of CTA’s in-house databases 
to include data and information on current work 
programmes of national and regional institutions 
CTA  
 
Result 2. Increased direct association by CTA with national agricultural partners and 
beneficiaries. 
 
Suggested indicators Sources Refer 
PP4-2-2a Percentage increase of national 
partners in the execution of joint project activities 
CTA  
PP4-2-2b Percentage increase of national and 
regional documents and websites which carry a 
statement of acknowledgement of CTA’s financial 
support 
Web sites of CTA partner 
institutions 
 
PP4-2-2c Increased participation through physical 
presence or representation of CTA at significant 
national or regional agricultural meetings and 
events 
Web sites of hosting institutions  
 
Result 3. Increased knowledge by CTA of relevant work programmes of other donor 
organizations in the Region. 
 
Suggested indicators Sources Refer 
PP4-2-3a Percentage increase of joint project 
activity with other donors in the regions evidenced 
by the written acknowledgement of CTA’s inputs 
Donor annual reports, CTA  
PP4-2-3b Expansion of CTA’s databases to 
include fields for providing and updating 
information on other donors 
CTA  
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Result 4. A marketing plan. 
 
Suggested indicators Sources Refer 
PP4-2-4a A comprehensive document outlining 
CTA’s marketing strategy for the Caribbean and 
Pacific Regions 
CTA marketing strategy  
PP4-2-4b Percentage increase in the demand for 
CTA’s products and services 
CTA records  
PP4-2-4c Percentage increase in the use of CTA’s 
website 
CTA records  
PP4-2-4d Percentage increased awareness 
among national stakeholders about the 
capabilities, products and services offered by CTA 
Partner institutions – surveys  
 
3.4.3 Impact assessment – core data & information required; sources 
 
33. Impact is assessed by comparing the project purpose to the project results. Specifically, 
what is being sought is confirmation that the project purpose has been achieved. However, it 
is not uncommon that along the way, other results, equally beneficial, have been achieved. 
This is also a time to reflect on the background to the project intervention, and to assess the 
extent to which the situation described has been ameliorated. Capturing data and information 
on all results will be very useful to CTA. 
 
Project purpose: To reposition CTA at the national and regional levels to create an impact 
as a visible and dynamic institution that is proactive and responsive to agricultural 
information needs. 
 
Suggested indicators Sources Refer 
PP4-3a Number of new products/services or 
revised formats of existing products/services 
which are introduced as a result of identified 
needs in the regions 
Quarterly/Annual reports from 
CTA departments 
 
PP4-3b Comparison of time taken to respond to 
requests from institutions and regional 
organisations 
CTA records and client evaluation 
forms 
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4. Updating 
 
34. In order to encourage continuity and currency of data and information, mechanisms which 
are manageable are of utmost importance. Consideration should be given to extending the 
collaboration with the RBOs for the supply of up-to-date baseline information required for 
country and institutional interventions. Collection of data should in any event be a priority for 
the work programmes of institutions that perform the functions as CTA’s RBOs. 
  
35. In terms of updating or maintaining the currency of core data and information as outlined 
in Section 2, Project Development, some information changes more rapidly than other 
information. For example, information on the contribution of agriculture and natural resources 
to the economy changes more frequently than does the location of the farming and rural 
community; geographical information changes very infrequently. 
 
36. In terms of updating or maintaining the currency of data and information as outlined in 
Section 3, Project Profiles, the key data and information must be updated in order to 
effectively monitor and evaluate project results. Data acquired under Sections 3.1.2, 3.2.2, 
3.3.2 and 3.4.2, Monitoring & Evaluation, are data that will need to be updated continually. 
In principle, the responsibility for collecting the data and information rests with the 
participating institution, and for updating the CTA system, the responsibility rests with the 
CTA project officer in liaison with staff of the participating institutions. Data and information 
to be acquired falls into six main categories: CTA internal reports; RBO reports and records; 
CTA contacts database; stories; CTA technical resources; and CTA records. To appreciate the 
extent of these resources, the following table lists each category and identifies the links to 
sources used for the activities and results under the four Project Profiles. 
 
CTA internal reports Refer 
PP1 – ICM policy & planning PP1-1-1a, PP1-1-2d 
PP2 – Audit of info resources & ICM/ICT capacity PP2-1-1a, PP1-1b, PP2-1-2d 
PP3 – Training in ICM & ICT PP3-1-1c 
PP4 – Marketing CTA in the Caribbean & Pacific PP4-1-2a, PP4-1-2d, PP4-1-2e, PP4-3a, PP4-3b 
 
RBO reports and records Refer 
PP1 – ICM policy & planning PP1-1-1b, PP1-1-2d 
PP2 – Audit of info resources & ICM/ICT capacity PP2-1-2c, PP2-1-2d, PP2-1-2f 
PP3 – Training in ICM & ICT PP3-1-1c, PP3-1-2f, PP3-1-2g, PP3-1-3a, PP3-1-
3b 
PP4 – Marketing CTA in the Caribbean & Pacific PP4-1-1a, PP4-1-1b, PP4-1-2b 
 
CTA contacts database Refer 
PP1 – ICM policy & planning PP1-1-1e, PP1-1-2c, PP1-1-2g 
PP2 – Audit of info resources & ICM/ICT capacity PP2-1-1d, PP2-1-2f 
PP3 – Training in ICM & ICT PP3-1-1d. PP3-1-2b 
PP4 – Marketing CTA in the Caribbean & Pacific  
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‘Stories’ Refer 
PP1 – ICM policy & planning PP1-1-4d, PP1-3c 
PP2 – Audit of info resources & ICM/ICT capacity PP2-1-1c 
PP3 – Training in ICM & ICT PP3-1-2h, PP3-3b 
PP4 – Marketing CTA in the Caribbean & Pacific  
 
CTA technical resources9 Refer 
PP1 – ICM policy & planning PP1-1-1a, PP1-1-1b 
PP2 – Audit of info resources & ICM/ICT capacity PP2-1-1a, PP2-1-1b, PP2-1-4a 
PP3 – Training in ICM & ICT  
PP4 – Marketing CTA in the Caribbean & Pacific PP4-2-3a 
 
CTA records Refer 
PP1 – ICM policy & planning  
PP2 – Audit of info resources & ICM/ICT capacity  
PP3 – Training in ICM & ICT PP3-2-1e 
PP4 – Marketing CTA in the Caribbean & Pacific PP4-2-1a, PP4-2-2b, PP4-2-3a, PP4-2-3b, PP4-
2-4b, PP4-2-4c 
 
37. The collection of data and information required for the assessment of the impact of 
training courses should be the collective responsibility of the partner institutions and CTA. 
Parent institutions of participants attending training workshops must accept responsibility for 
submitting quarterly reports over the period of one year based on the indicators presented in 
Section 3. National partner institutions could be entrusted with the collection and submission 
to CTA. The responsibility of CTA ought to lie with the design of a concise form 
incorporating the use of the indicators outlined in Section 3. This form ought to be made 
available to the parent institution of participants prior to the start of the workshop/course. It 
could form part of a package which would include the request that baseline data (Section 2) 
be reviewed by participating institutions, and that this is made as a condition for participating 
in CTA interventions.  
 
38. Current information on the initiation and/or strengthening of national networks for the 
provision of information products and services could be determined through CTA’s hosting of 
online sessions and supplemented by the submission of semi-annual reports to the RBOs or 
directly to CTA. 
 
39. Specifically with respect to marketing CTA, there is an ongoing need to determine the 
extent to which CTA’s marketing strategy is functioning and yielding the desired outcomes. 
Surveys are time consuming and costly, and could be done in three-year cycles to test the 
pulse of CTA’s target groups. However, a more manageable way of keeping in touch with the 
response of the target groups is for information to be presented in mid-year reports prepared 
by CTA’s departments/divisions. These reports could focus on specific targets achieved in the 
execution of the Centre’s or Department’s marketing strategy based on the Centre’s 
marketing plan. 
 
                                                     
9 The technical resources referred to here are those created by CTA, principally guidelines and toolkits. 
 25
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ANNEXES 
 26
Annex 1. Terms of Reference (excerpts) 
 
3. Overall objective 
The objective of the current exercise is to contribute to economic development and poverty 
alleviation through capacity building in the area of agricultural information management and 
knowledge sharing. 
 
4. Specific objectives and scope of the study 
The specific objectives are as follows: 
 
 To validate the findings of the ACP Caribbean and Pacific regional studies with a 
wider representative cross-section of stakeholders in the regions; 
 To recommend possible strategic options for the CTA to consider in the elaboration of 
its 2007 – 2010 strategic plan; 
 To lay the groundwork for the development of a framework of baseline data for 
monitoring, evaluation and impact assessment purposes. 
 
5. Methodology 
The consultant will use a combination of qualitative and quantitative methods including: 
 the desk review of the country studies (8 Pacific and 12 Caribbean), available 
literature and information sources as well as their own regional experiences; 
 targeted questionnaires. 
 
6. Expected outcomes / output 
Two documents are expected outputs of this assignment namely: (i) one joint report with 
separate sections for the Caribbean & Pacific will be produced, detailing possible strategic 
orientations for CTA (cf. points 7A – 7C below); and (ii) a separate document giving clear 
indications on the content and structure of a framework for baseline data compilation to 
facilitate monitoring, evaluation and impact assessment (cf. point 7D below). 
 
7. Description of specific tasks of the Regional Coordinators  
The consultant(s) are expected to undertake the following tasks listed below: 
 
A. Table of contents 
The Regional Coordinators will discuss, agree and submit a table of contents for the joint 
report mentioned under point 6 above to CTA for approval prior to commencement of B. 
below. 
 
Phase 1 
 
B. Conduct a SWOT analysis of each country report and define a set of ICT / ICM 
strategic options for each country 
 
On the basis of the 8 completed ACP Pacific country studies (Cook Islands, Fiji Islands, 
Marshall Islands, Palau, Papua New Guinea, Samoa, Solomon Islands and Tonga) / 12 
completed ACP Caribbean country reports (Antigua & Barbuda, Bahamas, Barbados, Belize, 
Dominica, Guyana, Jamaica, St Kitts & Nevis, St Lucia, St Vincent & The Grenadines, 
Suriname, and Trinidad & Tobago) and your own experience, you are expected to: 
 
i. carry out a SWOT analysis for each country using the information in the report and 
any other relevant information. This should be limited to a maximum of 10 areas for 
each ‘SWOT’/per country and make specific reference to the institution /organisation 
to which it applies10; 
ii. based on the analysis, prepare jargon-free strategic option statements that take into 
account the ICM weaknesses, opportunities and strengths and internal threats; 
                                                     
10 Chapter, section and paragraph number should be indicated for easy reference. 
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iii. prepare a list of institutions including those selected as ‘key’ in the country reports, 
plus any other institution that could have some influence in shaping ICM strategies 
and polices in each country; 
iv. prepare cover letters to accompany the statements prepared under (ii). 
 
C.  Distribute strategic option statements, follow up with stakeholders, and analyse 
results to identify priority needs for CTA intervention in the area of ICT / ICM 
 
After approval by CTA: 
i. distribute the set of strategic option statements and cover letter to all stakeholders in 
each country and request them to select the three priority needs for CTA intervention. 
ii. follow-up by phone, email or in person to ensure a return rate of at least 75%; 
iii. prepare a report tabulating the priorities for each country, identifying opportunities for 
CTA to develop a regional response to national needs, i.e. where the same priority 
need is identified in three or more countries, this should be indicated. 
 
Phase 2 
 
D. Prepare a framework (template) for capturing information and data in support of 
the implementation, monitoring and evaluation of CTA interventions with reference 
to identified priority needs 
 
In response to the three priority needs identified per country, and considering data collected 
as Annex 2 of the country reports, the consultants will prepare a document for CTA outlining 
the framework for collection and management of data and information needed to assist CTA 
officers implement, monitor and evaluate the interventions. Particular emphasis should be 
given to data which can be used to assess impact. This task will be further defined / refined 
with CTA once the results of B. and C above are known. 
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Annex 2. Project profiles 
Project profile 1 
 
Project title Information and communication 
management policy and planning 
Date first approved by CTA: 
 
Last update:  
Project No.  
Linked projects Project profile 2; Project profile 3 
CTA Depts/Coordinators  
Regions for activity Caribbean, Pacific 
Proposing organisation CTA 
Background On the basis of the information needs assessments carried out in the 
Pacific and Caribbean in 2004 and 2005, and follow-up priority-setting 
exercise in 2006, the need to assist with the development of ICM policy 
and planning was ranked first and second in the Caribbean, and fourth 
and fifth in the Pacific, among 129 participating institutions. The lack of 
ICM policies and plans is a fundamental concern and is one of the main 
reasons for the lack of appropriate human and other resources, and the 
poor formulation and implementation of ICM activities. A better 
understanding of the role of effective ICM among administrators and 
planners, and the consequent development of ICM policies and plans 
will likely lead to better resource allocation and utilisation, for the 
ultimate benefit of researchers and farmers alike. 
Problems • Lack of resources (staff, equipment and operational) allocated to 
ICM activities 
• Poor access to information within institutions in the agriculture 
sector and the farmers and rural dwellers they serve 
• Poorly constructed, badly implemented and inadequately 
resourced ICM activities which do not address needs in a strategic 
way 
Beneficiaries Institutions in the agriculture and natural resources sector – direct 
beneficiaries; farmers in the rural areas – indirect beneficiaries 
Overall objective To contribute to improving rural livelihoods in the Caribbean and Pacific 
Project purpose Appropriate, strategic and relevant ICM policies and plans formulated 
and adopted by stakeholders in the agriculture sector 
Results 1. Well-formulated, articulated ICM policies and plans among 
stakeholders [A1, A2, A3, A4] 
2. Better supported and well-resourced ICM capacity among 
stakeholders [A1, A4] 
3. Improved access by stakeholders to timely, relevant and 
appropriate information [A4] 
Activities 1. Identify and/or develop tools and methodologies for formulating 
ICM policies and strategies at the institutional level [R1, R2] 
2. Organise one workshop in each participating country to promote 
the idea of effective ICM policies and strategies [R1] 
3. Follow-up workshops with those institutions which express interest 
in and are willing to follow the process to develop ICM policies and 
strategies [R1] 
4. Monitor the impact of ICM policies and strategies in terms of 
resources for and outcomes of ICM activities at the institutional and 
national level [R1, R2, R3] 
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Project profile 2 
 
Project title Audit of information resources and 
ICM/ICT capacity 
Date first approved by CTA: 
 
Last update:  
Project No.  
Linked projects Project profile 1; Project profile 3 
CTA Depts/Coordinators  
Regions for activity Caribbean, Pacific 
Proposing organisation CTA 
Background On the basis of the information needs assessments carried out in the 
Pacific and Caribbean in 2004 and 2005, and follow-up priority-setting 
exercise in 2006, the need to conduct information and data audits, and 
to investigate ICM and ICT capacity was ranked first in the Pacific and 
sixth in the Caribbean, among 129 participating institutions. What made 
this activity attractive to collaborators was that a) its basis was 
identifying and better using existing resources; b) its capacity to 
encourage or support co-operation and collaboration between agencies 
(sharing data etc). Improved awareness about available resources, and 
the human and institutional capacity to manage those resources, is 
likely to lead to a renewed sense of purpose as well as focus. 
Problems • Limited awareness of information resources and data availability in 
agricultural institutions 
• Limited knowledge about ICM/ICT capacity in agricultural 
institutions to manage information and data 
• Limited basis for information and data sharing and exchange at the 
national level 
Beneficiaries Institutions in the agriculture and natural resources sector – direct 
beneficiaries; farmers in the rural areas – indirect beneficiaries 
Overall objective To contribute to improving rural livelihoods in the Caribbean and Pacific 
Project purpose With a focus on existing, usable information resources and institutional 
capacity, institutions are encouraged to develop collaborative 
partnerships to provide better access to and use of agricultural 
information resources 
Results 1. Increased knowledge among stakeholders about ICM/ICT 
capacity, and of its limitations/needs [A3] 
2. Increased awareness among stakeholders of opportunities for 
sharing and exchanging information and data [A5] 
3. Increased ability to conduct information and data audits [A1, A2, 
A4] 
Activities 1. Develop tools and methodologies for surveying, quantifying and 
evaluating information and data resources [link CTA KM] [R3] 
2. Organise one workshop in each participating country to develop 
skills and roll out methodologies [R3] 
3. Implement audit [R1, R3] 
4. Collate data and information within institutions [link CTA KM] [R3] 
5. Organise follow-up debriefing/strategising session to discuss 
findings, identify activities and products (e.g. directories, web sites) 
[R2] 
6. Develop marketing plan for products and services [R2] 
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Project profile 3 
 
Project title Training in ICM and ICT Date first approved by CTA: 
 
Last update:  
Project No.  
Linked projects  
CTA Depts/Coordinators  
Regions for activity Caribbean, Pacific 
Proposing organisation CTA 
Background On the basis of the information needs assessments carried out in the 
Pacific and Caribbean in 2004 and 2005, and follow-up priority-setting 
exercise in 2006, the need to offer training in ICM and ICT was ranked 
second and fourth (respectively) in the Pacific and third and fourth 
(respectively) in the Caribbean, among 129 participating institutions. 
The studies had identified various deficiencies in the way information is 
collected, organised, managed and disseminated. The ICT 
infrastructure and the application of ICT to information and 
communication management were reported as being weak. It was 
found that there is a need to focus more attention on workshops at the 
national rather than the broader regional level as has been done in the 
past by CTA. Moreover, staff changes at country level, new political 
administrators and new ICT applications make it necessary to re-
engineer ICM and ICT courses to meet country and by extension 
regional needs 
Problems • Limited knowledge and awareness of ICM and ICTs by senior 
technical advisors who can influence the allocation of resources 
and the pace of development of information products and services 
• Limited current information on new application of ICTs in the 
organisation, management and dissemination of agricultural data 
and information 
• Limited capability in the planning, preparation and publication of 
appropriate A-V materials for farmers, fisherfolk and rural 
populations who depend on agriculture as a means of livelihood 
Beneficiaries Farmers, senior technical advisors in relevant ministries, information 
managers and agricultural extension personnel – direct beneficiaries; 
rural population and NGOs – indirect beneficiaries 
Overall objective To contribute to improving rural livelihoods in the Caribbean and Pacific 
Project purpose To strengthen the capacity of service providers and to upgrade their 
knowledge in the use of new ICTs in disseminating information to 
farmers and rural communities 
Results 1. Increased technical knowledge among line staff about the 
application of ICM and ICTs for the generation of improved 
information products and services [A1] 
2. A cadre of personnel trained in the writing, production and 
dissemination of extension material for specific target groups [A2] 
3. A written memorandum of understanding committing the group of 
institutions which participated in the national/regional workshops to  
initiate and/or strengthen existing national networks for the 
provision of information products and services to rural communities 
[A3]    
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Activities 1. Organise national workshops that will educate personnel in ICM 
principles and in the application of ICTs in the collection, 
organization, management and dissemination of agricultural data 
and information [R1] 
2. Organise regional workshops for personnel responsible for the 
preparation of different types of audio-visual material for different 
levels of audiences, to be followed by hands-on sessions at the 
national level incorporating other resource personnel e.g. graphic 
artists, copy editors and printers [R2] 
3. CTA to host/facilitate follow-up inaugural national meetings of 
stakeholder organizations which participated in the above 
workshops [R3] 
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Project profile 4 
 
Project title Marketing CTA in the Caribbean 
and Pacific 
Date first approved by CTA: 
 
Last update:  
Project No.  
Linked projects  
CTA Depts/Coordinators  
Regions for activity Caribbean, Pacific 
Proposing organisation CTA 
Collaborating agencies RBOs and identified national partners 
Background On the basis of information needs assessments carried out in the 
Pacific and Caribbean, 2004 and 2005, and follow-up priority-setting 
exercise in 2006, it was revealed that CTA had a low profile in both 
regions. This is despite CTA, through its RBOs, sponsoring workshops, 
promoting exchange programmes, distributing technical material, 
initiating and supporting QAS and launching its website. Whilst not 
accorded a high priority by the participating institutions, it is in CTA’s 
interest that this problem be addressed. 
Problems 1. Limited awareness by national institutions of CTA and its activities 
2. Minimal CTA physical presence at the national level 
3. Weak linkages with institutions and other programmes in the 
regions 
Beneficiaries CTA and national institutions – direct beneficiaries; extension 
personnel and rural communities in countries – indirect beneficiaries 
Overall objective To contribute to improving rural livelihoods in the Caribbean and Pacific 
Project purpose Repositioning of CTA at the national and regional levels to create an 
impact as a visible and dynamic institution that is proactive and 
responsive to agricultural information needs 
Results 1. Increased knowledge and up-to-date information about the focus 
of  planned agricultural programmes in each region [A1] 
2. Increased direct association by CTA with national agricultural 
partners and beneficiaries [A1] 
3. Increased knowledge by CTA of relevant work programmes of 
other donor organisations in the regions [A1] 
4. A marketing plan [A2] 
Activities 1. Establish a CTA presence at national and regional agricultural 
planning meetings in order to forge strong collaborative links with 
planners and donors operating in the regions [R1, R2 & R3] 
2. Formulate and implement a strategic marketing plan for each 
region [R4] 
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